

Timetable for Sutton Waldron Parish Plan

DATE	ACTION
Sept 2009	Form a steering group; develop methodology
Oct	Fact find for funding application & apply for grant
Nov-Dec	Events and Surveys started
Feb-Mar 2010	Analyse & collate information
May-June	Present and test initial findings
Jul-Sept	First draft Plan with feedback events
Oct	Final draft completed
Nov	Publish & circulate Plan to householders, community groups, service providers, policy makers & other interested parties
Jan 2011 onwards> >	<i>Steering Group continue with Action Plan Or Dissolve and Parish Plan Action Group formed</i>